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Attachment #7

23 Mar

'SUBJECT: Contract [ | Progress Review Meeting - 17, 18 Mar 65 -

PAR 214, RT-12 and PAR 215, RT-2L4 Processors

VISITOR:

CONTRACTOR PERSONNEL:

1. Revised preliminary installation engineering sheets (origin-

Revision date 16 Mar 65.

ally submitted 11 Nov 6L4) were given to

2. The customer's plan engineers were concerned because they
could not establish a heat balance on the equipment based on total power in-
put versus total radiated heat and heat removed with exhausted drying air.
It was pointed out to[::::::::::}hat heat is being added to the systems by
hot water used to maintain chemical and wash water temperatures as well as
by electric power and also that heat was removed with wash water discharged
to the sewer.

3. It was also pointed out that air discharged from the dryer
was at approximately 45% RH not at the saturated condition considered by

their engineers.

25X1

25X1

25X1

25X1

b, [:::::::::]relayed this information by telephone to

of their engineering department and asked| to confirm the in-

formation during his conversation. This was done.

5. On Thursday, 18 Mar 65,[:::::::::]visited the contractor's
shops to see the equipment being assembled. All modules of the RT-24 were
in a state of complete assembly and were aligned with the feed stand and
alr dryer to convey a general conception of the completed machine, No
completed racks were available for installation; however, the drive

system was operable and was demonstrated.
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6. The pump stand was in position behind the wet section of the
machine and piping was partially completed. The auxiliary drum dryer was
assembled but not completely piped.

7. During the meeting on Wednesday 17 Mar, indicated

25X1

his desire to take pictures of the partially completed equipment. Contrac-
tor provide a set of Polaroid pictures of the RT-24 Processor.

8. After a thorough examination of the equipment, |:| re- 25X1
marked that he had no complaints other than the non-safelight indicator lamps.

9. :linformed the contractor that the following GSA per-

sonnel would be involved with the RT-12 and RT-24 processor installations:

ACTION ITEM
10. DNone.
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